
ID Task Name Duration Start Finish

1 Osmundsen Concrete 7 days Tue 7/5/16 Wed 7/13/16
2 Osmundsen Pulverizing 1 day Mon 7/25/16 Mon 7/25/16
3 Osmundsen Grading 5 days Mon 7/25/16 Fri 7/29/16
4 Osmundsen Paving 3 days Mon 8/1/16 Wed 8/3/16
5 Roanoke Concrete 6 days Mon 7/11/16 Mon 7/18/16
6 Roanoke Pulverizing 1 day Mon 8/1/16 Mon 8/1/16
7 Roanoke Grading 5 days Mon 8/1/16 Fri 8/5/16
8 Roanoke Paving 3 days Mon 8/8/16 Wed 8/10/16
9 Winsome Pulverizing 1 day Mon 7/11/16 Mon 7/11/16
10 Winsome Grading 4 days Mon 7/11/16 Thu 7/14/16
11 Winsome Paving 2 days Fri 7/15/16 Sat 7/16/16
12 Jan Dr, East Hill, Lacy Path Pulverizing 1 day Mon 7/18/16 Mon 7/18/16
13 Jan Dr, East Hill, Lacy Path Grading 5 days Mon 7/18/16 Fri 7/22/16
14 Jan Dr, East Hill, Lacy Path Paving 3 days Sat 7/23/16 Tue 7/26/16
15 Latitude 43 Grading 5 days Mon 8/8/16 Fri 8/12/16
16 Latitude 43 Concrete 7 days Mon 8/15/16 Tue 8/23/16
17 Misc. Concrete 14 days Mon 7/25/16 Thu 8/11/16
18 Remaining Paths Pulverizing 1 day Mon 8/8/16 Mon 8/8/16
19 Remaining Paths Grading 5 days Mon 8/8/16 Fri 8/12/16
20 Remaining Paths Paving 2 days Sat 8/13/16 Mon 8/15/16
21 Misc. Asphalt Patching 3 days Mon 8/15/16 Wed 8/17/16
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